Project Definition Document (PDD)

PDD-2027-007 | E-PDD portal copy | Status: All Approved

PROJECT
Campus Works Package C

PROJECT ID
EU.271010-09

COST CENTRE
Facilities Management

PROJECT TYPE
Budgeted

PLANNED START
20 Jul 2026

PLANNED FINISH
31 Jan 2027

STRATEGIC PRIORITY
Teaching & Learning Excellence

DF RECOMMENDED (PLAN)
PKR 31,750,000

Problem

The campus needs more teaching and office space before the next intake, and the existing block has no backup power.

Proposed solution

Deliver the works package: civil and structural works, finishes, electrical and data works, furniture and backup power. The items and works are listed in the cost table below; the facility is handed over to the department before the planned finish date.

Success criteria

All items delivered, installed and signed off by the department; the facility in daily use within two weeks of handover; no open snags at the PCD.

Cost table

#	Item	Qty	Unit	Unit cost (PKR)	Total (PKR)
1	Furniture sets	6	Lot	640,000	3,840,000
2	Backup power sets	2	No	2,350,000	4,700,000
3	Civil and structural works	1	Job	13,800,000	13,800,000
4	Electrical and data works	1	Job	4,900,000	4,900,000
5	Doors, windows and finishes	1	Lot	4,510,000	4,510,000
				Grand total	**31,750,000**

SIMULATION - FICTIONAL DATA

Approval history

PDD-2027-007 | Campus Works Package C

Stage	Role	Decision	Date
Initiated	Campus office (sample)	Submitted	E-PDD record
Campus review	Campus Director (sample)	Approved	E-PDD record
PMO review	PMO reviewer (sample)	Recommended	E-PDD record
PMO decision	PMO (sample)	Recommended	E-PDD record

Approving the PDD approves the document only. The project is sanctioned after Director Finance, Executive Director and Managing Trustee review in the portal.

SIMULATION - FICTIONAL DATA