Project Definition Document (PDD)

PDD-2027-009 | E-PDD portal copy | Status: All Approved

PROJECT
Campus Network Core Switch Refresh

PROJECT ID
EU.271020-04

COST CENTRE
IT Services

PROJECT TYPE
Budgeted

PLANNED START
28 Jul 2026

PLANNED FINISH
30 Nov 2026

STRATEGIC PRIORITY
Operational Excellence

DF RECOMMENDED (PLAN)
PKR 18,900,000

Problem

The campus core switches are out of vendor support and have failed twice this year, taking the student portal and Wi-Fi down for hours.

Proposed solution

Replace the two core switches and the distribution switches, and cut over in a planned weekend window. The items and works are listed in the cost table below; the facility is handed over to the department before the planned finish date.

Success criteria

All items delivered, installed and signed off by the department; the facility in daily use within two weeks of handover; no open snags at the PCD.

Cost table

#	Item	Qty	Unit	Unit cost (PKR)	Total (PKR)
1	Core switches	2	No	5,600,000	11,200,000
2	Distribution switches	10	No	640,000	6,400,000
3	Installation and cut-over	1	Job	1,250,000	1,250,000
				Grand total	**18,850,000**

SIMULATION - FICTIONAL DATA

Approval history

PDD-2027-009 | Campus Network Core Switch Refresh

Stage	Role	Decision	Date
Initiated	Campus office (sample)	Submitted	E-PDD record
Campus review	Campus Director (sample)	Approved	E-PDD record
PMO review	PMO reviewer (sample)	Recommended	E-PDD record
PMO decision	PMO (sample)	Recommended	E-PDD record

Approving the PDD approves the document only. The project is sanctioned after Director Finance, Executive Director and Managing Trustee review in the portal.

SIMULATION - FICTIONAL DATA