Project Definition Document (PDD)

PDD-2027-010 | E-PDD portal copy | Status: All Approved

PROJECT
Dental Imaging Upgrade (PMDC)

PROJECT ID
ET.272020-03

COST CENTRE
Dental College

PROJECT TYPE
Budgeted

PLANNED START
18 Aug 2026

PLANNED FINISH
28 Feb 2027

STRATEGIC PRIORITY
Healthcare Quality

DF RECOMMENDED (PLAN)
PKR 28,000,000

Problem

The dental college's film-based imaging is slow and cannot share images with teaching rooms.

Proposed solution

Replace film with digital intraoral sensors and a panoramic unit integrated with the college network. The items and works are listed in the cost table below; the facility is handed over to the department before the planned finish date.

Success criteria

All items delivered, installed and signed off by the department; the facility in daily use within two weeks of handover; no open snags at the PCD.

Cost table

#	Item	Qty	Unit	Unit cost (PKR)	Total (PKR)
1	Digital intraoral sensors	12	No	1,450,000	17,400,000
2	Panoramic imaging unit	1	Set	3,850,000	3,850,000
3	Imaging network integration	1	Job	2,600,000	2,600,000
4	Installation and staff training	1	Job	1,950,000	1,950,000
				Grand total	**25,800,000**

SIMULATION - FICTIONAL DATA

Approval history

PDD-2027-010 | Dental Imaging Upgrade (PMDC)

Stage	Role	Decision	Date
Initiated	Campus office (sample)	Submitted	E-PDD record
Campus review	Campus Director (sample)	Approved	E-PDD record
PMO review	PMO reviewer (sample)	Recommended	E-PDD record
PMO decision	PMO (sample)	Recommended	E-PDD record

Approving the PDD approves the document only. The project is sanctioned after Director Finance, Executive Director and Managing Trustee review in the portal.

SIMULATION - FICTIONAL DATA