Project Definition Document (PDD)

PDD-2027-012 | E-PDD portal copy | Status: All Approved

PROJECT
Histology Teaching Microscopes (PMDC)

PROJECT ID
ET.272010-07

COST CENTRE
Medical College

PROJECT TYPE
Budgeted

PLANNED START
25 Aug 2026

PLANNED FINISH
15 Jan 2027

STRATEGIC PRIORITY
Healthcare Quality

DF RECOMMENDED (PLAN)
PKR 14,350,000

Problem

Half of the histology microscopes break down weekly and none can show an image to the class, so practicals run in small rotations.

Proposed solution

Replace them with camera microscopes, a multi-head demonstration microscope and image capture software. The items and works are listed in the cost table below; the facility is handed over to the department before the planned finish date.

Success criteria

All items delivered, installed and signed off by the department; the facility in daily use within two weeks of handover; no open snags at the PCD.

Cost table

#	Item	Qty	Unit	Unit cost (PKR)	Total (PKR)
1	Teaching microscopes with camera	40	No	260,000	10,400,000
2	Multi-head demonstration microscope	1	Set	1,650,000	1,650,000
3	Image capture software	1	Job	780,000	780,000
4	Lab stools	16	No	18,000	288,000
				Grand total	**13,118,000**

SIMULATION - FICTIONAL DATA

Approval history

PDD-2027-012 | Histology Teaching Microscopes (PMDC)

Stage	Role	Decision	Date
Initiated	Campus office (sample)	Submitted	E-PDD record
Campus review	Campus Director (sample)	Approved	E-PDD record
PMO review	PMO reviewer (sample)	Recommended	E-PDD record
PMO decision	PMO (sample)	Recommended	E-PDD record

Approving the PDD approves the document only. The project is sanctioned after Director Finance, Executive Director and Managing Trustee review in the portal.

SIMULATION - FICTIONAL DATA