Project Definition Document (PDD)

PDD-2027-018 | E-PDD portal copy | Status: All Approved

PROJECT
Campus Works Package B

PROJECT ID
EU.271010-12

COST CENTRE
Facilities Management

PROJECT TYPE
Budgeted

PLANNED START
10 Sep 2026

PLANNED FINISH
10 Dec 2026

STRATEGIC PRIORITY
Operational Excellence

DF RECOMMENDED (PLAN)
PKR 4,980,000

Problem

The building's fixtures, doors and lighting are worn out and need replacing.

Proposed solution

Replace fixtures and fittings, doors and windows, and renew the flooring and lighting. The items and works are listed in the cost table below; the facility is handed over to the department before the planned finish date.

Success criteria

All items delivered, installed and signed off by the department; the facility in daily use within two weeks of handover; no open snags at the PCD.

Cost table

#	Item	Qty	Unit	Unit cost (PKR)	Total (PKR)
1	Fixtures and fittings	1	Lot	2,350,000	2,350,000
2	Doors and windows	8	No	160,000	1,280,000
3	Flooring and lighting	1	Job	1,350,000	1,350,000
				Grand total	**4,980,000**

SIMULATION - FICTIONAL DATA

Approval history

PDD-2027-018 | Campus Works Package B

Stage	Role	Decision	Date
Initiated	Campus office (sample)	Submitted	E-PDD record
Campus review	Campus Director (sample)	Approved	E-PDD record
PMO review	PMO reviewer (sample)	Recommended	E-PDD record
PMO decision	PMO (sample)	Recommended	E-PDD record

Approving the PDD approves the document only. The project is sanctioned after Director Finance, Executive Director and Managing Trustee review in the portal.

SIMULATION - FICTIONAL DATA